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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: RATIFY CHANGES IN WORK AND
ACCEPTANCE OF COMPLETED PUBLIC WORKS CONTRACTS

CITY OF CARSON AND IN THE VICINITIES OF PI CO RIVERA,
LAKEWOOD, COVINA, LAWN DALE, REDONDO BEACH,

ACTON, SANTA FE SPRINGS, AND INGLEWOOD
(SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following
construction contracts:

. Project ID No. FCC0000995 - Del Amo Channel, Avalon Pump Station,
Engine Replacement and Pump Station Upgrade, Phase 2, to replace two
diesel fueled engines with natural gas fueled engines, remove an
above-ground diesel fuel tank, and modify existing right angle gears, City of
Carson (2), SS Mechanical Corporation, Inc., with a final contract amount of
$719,213.00.

. Project ID No. FMD0002055 - Catch Basin Cleanout 2007, San Gabriel River

Watershed, et aI., to clean approximately 23,000 catch basins at various
locations in the County, in the vicinities of Pico Rivera, Lakewood, and Covina
(1, 4, and 5), J & G Maintenance, with changes in the amount of $664.00, and
a final contract amount of $184,384.00.
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. Project ID No. RDC0011886 - Marine Avenue, to resurface and reconstruct
roadway pavement, reconstruct curbs, gutters, sidewalks, driveways, and
curb ramps, root prune parkway trees, install striping and pavement markings,
and modification of traffic signals, vicinities of Lawndale and Redondo Beach
(2 and 4), Silvia Construction, Inc., with changes amounting to a credit of
$35,989.54 and a final contract amount of $818,567.02.

· Project ID No. RDC0013762 - Soledad Canyon Road, to widen and resurface
roadway pavement, vicinity of Acton (5), Granite Construction Company, with
a final contract amount of $574,496.67.

. Project ID No. RDC0014854 - Imperial Highway - Shoemaker Avenue/
Carmenita Road, et al.. to landscape roadway medians, construct concrete
pavement, and install irrigation system, vicinity of Santa Fe Springs (1).
C.S. Legacy Construction, Inc., with changes amounting to a credit of
$6,669.73 and a final contract amount of $341,171.47.

· Project ID No. RMD3246034 - Palm Tree Trimming, RD 232/233, MD 3,
FY 2006-07, to remove, trim, and skin palm trees, vicinity of Inglewood (2),
West Coast Arborists, with changes amounting to a credit of $4,300.00 and a
final contract amount of $162,830.00.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain Board ratification of Director of
Public Works-approved changes in a public works contract and your Boards acceptance
of the work of the contract in compliance with the provisions of the Public Contract

Code. Included in the attachments are project and contract data, the scope of work of
changes to be ratified, and the work of the contract to be accepted.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Changes to accommodate field

conditions in order to meet the intent of the plans and specifications are not subject to
this monetary limitation. Attached for your ratification are changes in work, which the
Director of Public Works ordered for Project ID Nos. FMD0002055, RDC0011886,
RDC0014854, and RMD3246034.

The projects have been completed, and it is recommended that your Board accept them
on the dates indicated in the attachment.
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Implementation of Strateaic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Community Services (Goal 6). Acceptance of these contracts completes the work to
improve infrastructure and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

The modifications to the contract amounts range in value from a credit of $35,989.54 to
an increase in the amount of $664.00, while the total values of the contracts range from
$162,830.00 to $818,567.02.

Ratification of the changes in work and acceptance of the work of the respective
contracts by your Board is in compliance with the acceptance and prompt payment
provisions of the Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the changes and the total value of each of the
contracts. Detailed cost breakdowns for each of the changes together with contract
cost summaries are included in the attachments.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Director of
Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the attachments are within the
limits of the Board-approved projects and do not change any conditions which resulted
in the original environmental findings.
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CONTRACTING PROCESS

Each contract provided that the contractor be compensated for changes in the work as
a result of changes to the original plans and specifications or changed conditions

encountered during the course of construction. The costs of these changes were based
on contract unit prices, time and materials methods, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contracts by
your Board wil ensure the timely closeout of the respective contracts, releasing
Departmental and County assets for other construction-related activities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

~~
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DLW
JTS:en

Attachments (6)

c: County Counsel

Office of Affirmative Action Compliance

110607 PW_Accptanæ of Conlracl.doc
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PROJECT ID NO. FCC0000995 - DEL AMO CHANNEL - AVALON PUMP STATION
ENGINE REPLACEMENT AND PUMP STATION UPGRADE, PHASE 2 (City of
Carson), Supervisorial District 2

Contractor: SS Mechanical Corporation, 17631 Metzler Lane, Huntington Beach,

California 92647-6244

Project Description:

Replacement of two diesel fueled engines with natural gas fueled engines, removal of
an above-ground diesel fuel tank, modifying the existing right angle gears, and other
appurtenant work.

Project Completion Date:

The contractor completed work on this project on July 31, 2007, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required for the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

Original contract amount
Actual costs of changes in work previously

approved by your Board

$707,690.00

FINAL CONTRACT AMOUNT

11.523.00

$719.213.00

JRP:en
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PROJECT ID NO. FMD0002055 - CATCH BASIN CLEANOUT 2007. SAN GABRIEL
RIVER WATERSHED. ET AL. (in the vicinities of Pico Rivera, Lakewood, and Covina),
Supervisorial Districts 1,4, and 5

Contractor: J & G Maintenance, 10242 San Carlos Avenue, South Gate,
California 90280

Project Description:

Cleaning of approximately 23,000 catch basins at various locations in the County.

Chanqes in Work:

Variations in Bid Quantities $664.00

Description of Chanqes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The cost for this work was based on contract unit
prices.

Two additional working days were required because of these changes.

Project Completion Date:

The contractor completed the project on September 20, 2007, in accordance with the
plans and specifications.

Final Contract Amount:

Original contract amount
Changes in work authorized by the Director

of Public Works

$183,720.00

664.00

FINAL CONTRACT AMOUNT $184.384.00

JRP:en

-2-
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PROJECT ID NO. RDC0011886 - MARINE AVENUE (in the vicinities of Lawndale and
Redondo Beach), Supervisorial Districts 2 and 4

Contractor: Silvia Construction, Inc., 9007 Center Avenue, Rancho Cucamonga,
California 91730-5311

Project Description:

Resurfacing and reconstruction of roadway pavement, reconstruction of curbs and
gutters, sidewalks, driveways, and curb ramps, root pruning of parkway trees,
installation of striping and pavement markings, and modification of traffic signals.

Chanqes in Work:

Variations in Bid Quantities ($35,989.54)

Description of Chanqes:

The original contract amount is based upon estimated quantities of various bid items.
The contractor is paid based upon actual quantities used. The decrease in contract
price reflects the net adjustment due to variations between estimated bid quantities and.
actual quantities. The costs for these changes were based on the contract unit prices.

Project Completion Date:

The contractor completed the project on June 22, 2007, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required by the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

FINAL CONTRACT AMOUNT

$854,556.56

(35.989.54)

$818.567.02

Original contract amount
Changes in work authorized by the Director

of Public Works

EK:en
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PROJECT ID NO. RDC0013762 - SOLEDAD CANYON ROAD (in the vicinity of Acton),
Supervisorial District 5

Contractor: Granite Construction Company, P.O. Box 50085, Watsonville,
California 95077-5085

Project Description:

Widening and resurfacing of roadway pavement.

Project Completion Date:

The contractor completed the project on June 28, 2007, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required by the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

Original contract amount
Actual costs of changes in work previously

approved by your Board

$547,447.00

FINAL CONTRACT AMOUNT

27.049.67

$574.496.67

JAP:en
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PROJECT ID NO. RDC0014854 - IMPERIAL HIGHWAY - SHOEMAKER AVENUE/
CARMEN ITA ROAD. ET AL., (in the vicinity of Santa Fe Springs),
Supervisorial District 1

Contractor: C.S. Legacy Construction, Inc., 13263 Yorba Avenue, Chino,
California 91710

Project Description:

Landscaping of roadway medians, including planting of trees, shrubs, and ground cover;
construction of stained concrete pavement; installation of an automatic irrigation
system; and other appurtenant work.

Chanqes in Work:

Variations in Bid Quantities ($6,669.73)

Description of Chanqes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated quantities
and actual quantities. The costs for these changes were based on the contract unit
prices.

Project Completion Date:

The contractor completed the project on August 29, 2007, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required for the contractor to furnish the documentation necessary to
close out the contract.

-5A-



Final Contract Amount:

FINAL CONTRACT AMOUNT

$335,932.00

11,909.20

(6,669.73)

$341 .171.47

Original contract amount
Actual costs of changes in work previously

approved by your Board
Changes in work authorized by the Director

of Public Works

EK:en
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PROJECT 10 NO. RMD3246034 - PALM TREE TRIMMING, RD 232/233, MD 3.
FY 2006-07 (in the vicinity of Inglewood), Supervisorial District 2

Contractor: West Coast Arborists, 2200 East Via Burton Street, Anaheim,
California 92806

Project Description:

Removal, trimming, and skinning of palm trees.

Chanqes in Work:

Variations in Bid Quantities ($4,300.00)

Description of Chanqes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated quantities
and actual quantities. The costs for these changes were based on the contract unit
prices.

Project Completion Date:

The contractor completed the project on August 10, 2007, in accordance with the plans
and specifications.

Final Contract Amount:

FINAL CONTRACT AMOUNT

$167,130.00

(4.300.00)

$162.830.00

Original contract amount
Changes in work authorized by the Director

of Public Works

JAP:en
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